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LEVEE REPAIRS BRANCH

Critical Erosion Repairs Program

Sacramento River Flood Protection Critical Repair Sites

All structural and environmental on-site mitigation work for 2005 and 2006
identified critical sites except two sites on Cache Creek has been completed.
The regulatory agencies biological opinion requires that these repaired sites be
monitored for use by fish species and success of planted vegetation. The
Department of Water Resources (DWR) and the U.S. Army Corps of Engineering
(Corps) have retained H. T. Harvey Associates for this biological monitoring.

The Corps is the lead agency for critical sites identified in 2007 based on field
reconnaissance report of Bank Erosion Sites and Site Priority Ranking Report for
the Sacramento River Flood Control Levees, Tributaries and Distributaries dated
December 18, 2007. Based on available federal funding, all 17 erosion repair
sites totaling about 10,000 linear feet may not be repaired in 2008 and some of
these sites will end up in 2009 construction year. Initial planning for engineering
design and permits for possible construction is underway.

Negotiations with the land owners for the two Cache Creek setback sites are
continuing and initiation of repair work depends upon success of the
negotiations.

San Joaquin River Flood Protection Critical Repair Sites

Based on the December, 2007 DWR San Joaquin River System Levee Repair
Site Prioritization Report, initial field geotechnical and surveying investigations
are in progress for the identified four areas of critical nature. Two of these areas
have major seepage problems along two reaches on the San Joaquin River in
the vicinity of RD 404, and Chowchilla Bypass in Lower San Joaquin Levee
District. The other two critical sites are on Paradise Cut (levee mile 3.8) and
Mormon Slough (levee mile 33.0).

2006 Public Law (PL) 84-99 Rehabilitation Assistance Program

The Corps and DWR have repaired 53 flood damaged sites to date. During the
last two months, the Corps has completed engineering design for 15 additional
Order 3, 4 and 5 sites.

In all, there are an additional six Order 2 sites in RD 150; 22 sites in RD 2098 as
well as 133 Order 3, 4 and 5 sites for which repairs would be undertaken in 2008
and 2009 summer and fall. To minimize further damage to these unrepaired
sites, flood fighting plans are in place. The Corps is lead agency for PL 84-99
repairs and DWR is providing environmental permitting, rights-of-way and borrow
materials for these sites.



LEVEE EVALUATIONS BRANCH

The Levee Evaluations Branch was created to perform geotechnical levee
evaluations on about 350 miles of urban levee. An urban levee is defined as
protecting at least 10,000 people. The geotechnical levee evaluations will focus
on the urban project levees in geographic areas of Reclamation District (RD) 17,
Natomas, West Sacramento, Marysville, Woodland, Davis, Stockton, MA9, the
American River, Sacramento, the Sutter Basin, and RD 784. This program is in
the process of expanding to other areas within the Sacramento and San Joaquin
Flood Control System with the Bond funding.

The purpose of these evaluations is to assist in developing a levee certification
program based on geotechnical data, provide consistent formats for data (and
associated data exchange), and provide an evaluation of the levee system based
on geotechnical data. This evaluation will be conducted with the goal of
providing 200 year level of protection in urban areas and the design profile level
of protection in rural areas using the Corps underseepage criteria.

The following activities occurred during the past month:

1. Drilling is occurring in Stockton, West Sacramento, RD 404, and RD 17.
A week of drilling was temporarily suspended due to recent storms.

2. Drilling planned for February 2008 in RD 17, Sacramento (between the
American River and Freeport), West Sacramento, the American River, and
starting in Davis.

3. Phase 1 Geotechnical Evaluation Reports for Marysville and West
Sacramento have been released to local stakeholders. This same report
for RD 17 will be released in February 2008. These reports summarize
data collected, geomorphology, and levee crown borings and inform users
of where data gaps exist.

4. The DWR is currently working on all the urban areas now in varying
degrees of effort, including starting work in the last remaining urban areas
of Davis and Woodland.

5. A presentation was made about Levee Evaluations at the January meeting
of the Society for Marketing Professional Services in Sacramento. This
presentation was requested by this organization to give an overview of the
efforts of the Department with regards to geotechnical investigations of the
urban State/federal project levees.
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The bathymetric survey of the urban areas of the Sacramento, San
Joaquin, lower Calaveras, and lower American Rivers began on
December 3, 2007. This survey was completed in January 2008. The
data from this survey is in the process of being reduced and the first
results will be for the Sacramento River in late February 2008. Data
generated from this survey will allow three dimensional visualizations of
the ground surface beneath water and aid in the generation of cross-
sections for analyses and identification of areas of scour.

A Request for Qualifications (RFQ) for two up-to $60 million contracts to
perform mostly non-urban levee evaluations has been tentatively awarded
to URS and Kleinfelder and Associates. The contracts are still in the rate
negotiation phase. These contracts are anticipated to be in effect around
April 2008, pending negotiations and Department of General Services’
approval. Additional interviews of the remaining contractors for a quality
assurance/quality control portion of the RFQ occurred on December 14,
2007 with a tentative award anticipated in mid January 2008.

The Levee Evaluations Branch is working closely with the City of West
Sacramento, RD 17, Three Rivers, LD 1, others within the Department
and the Corps to review issues concerning early implementation projects.

The Marysville and RD 17 Phase 1 Geotechnical Evaluation reports will be
issued in January or February, 2008.

The Sutter Phase 1 Geotechnical Evaluation Report will be issued in
April 2008.

Weekly coordination meetings with the Corps continue so that subsurface
explorations plans are approved in advance of work and also so as to not
duplicate efforts.

Efforts are being made to accelerate work in Natomas. In addition,
geotechnical data will be turned over to support local and Corps efforts in
early February 2008.

The Levee Evaluations Branch is continuing to assist the Floodplain
Mapping Office with evaluating rates and scope of services for the
geotechnical portion of their four Central Valley mapping contracts.

Levee Evaluations has been meeting with local stakeholders and their
consultants concerning non-project urban levees in the greater Stockton
area, West Sacramento, and Woodland and the role the State would have
in evaluating these areas.




15.  Ifthe board is interested in specific detail concerning schedule and
deliverables, levee evaluation staff will make a presentation concerning
the program and answer additional questions that the board may have.

MAINTENANCE SUPPORT BRANCH

Garmire Road Bridge Replacement

Sutter County awarded the bridge construction contract to MCM Construction on
January 30, 2008. MCM Construction was the winning bidder with the low bid of
$6.4 million. Due to the current market conditions the bid came in lower than
expected and additional federal funding that was being pursued is no longer
needed. The contractor is expected to sign the contract by February 8, 2008 and
construction of the new bridge is anticipated to start in May, 2008. A
preconstruction meeting will be held on February 8, 2008 with the contractor
MCM, the construction manager Vali Cooper and Associates, Sutter County and
DWR. The project should be completed by November, 2009.

Mitigation for Tisdale Bypass at Colusa

Design work in cooperation with DOE and DES is on-going. There are no
significant changes in status to report.

FLOODPLAIN MANAGEMENT BRANCH

DWR has signed the four regional floodplain evaluation and delineation contracts
on February 28, 2008. These A and E contracts will assist DWR on a regional
basis to carry out the Central Valley Floodplain Evaluation and Delineation
Program over the next five years.

The contracts were awarded to CH2M-Hill for the Upper Sacramento region,
Wood-Rodgers for the Lower Sacramento region, HDR for the Lower San
Joaquin region and RBF for the Upper San Joaquin region.

The first task order has been issued to begin the scoping process.

DWR has selected PBS&J to be the new management support for project
management of the Central Valley Floodplain mapping studies and statewide
floodpiain management support. This contract is under negotiation and should
be finalized within 60 days.



FLOOD PROJECT MODIFICATIONS AND PERMIT BRANCH

EIP Grant Program

DWR forwarded the draft Early Implementation Project (EIP) Funding and O&M
agreement templates to the applicant agencies on Monday, December 3, 2007 in
order for them to become familiar with the requirements contained in the
agreements. Several meetings took place, applicant comments and requests
were considered and incorporated to the extent possible. The final templates
were transmitted back to the applicant agencies on January 25, 2008. Several of
the applicants had also submitted updated financial information based on the
terms contained in the agreements. DWR has completed its review of this
updated information and expects to convey its formal approval of $215 million in
EIP to the applicant agencies as soon as practical after findings have been made
pursuit to Senate Bill 5 and CEQA.

During a press conference February 6, 2008, Governor Schwarzenegger
announced that DWR is ready to fund four high priority early implementation
projects with Proposition 1E funds. The press release is attached.

NOTE: In order to provide more timely information, “WATER
CONDITIONS” will be forwarded separately a few days before
the February 15" Board meeting.
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Governor Expedites $211 Million In Infrastructure Funds To Improve v
Levees In Northern California, Help Boost State’s Economy 3
-
2/6/2008 - In Natomas, Governor Schwarzenegger highlighted actions the state is taking to improve California’s >
flood protection system. The announcement includes $211 million in Proposition 1E funding for four critical levee
improvement and construction projects in three counties, including $49 million for the Natomas Levee PH(
Improvement Program in Sacramento County. The infrastructure bond investments will not only boost public
safety by improving flood protection, but they will also help boost the state's economy by creating jobs and putting cl
Californians to work.
For more information on the Governor's continued commitment to rebuilding California visit: . a
The Governor is taking immediate action to improve flood protection in California. This $211 million !
investment will help rebuild California’s aging levee system and protect Californians from dangerous floods that
could harm communities, agriculture and water supplies.
e Bond funds will be used to fund four critical flood protection projects. The California Department of Water !

Resources (DWR) is ready to fund four high priority early implementation projects with Proposition 1E
funds. These are projects currently under construction or ready to go this year that are dependent on
state funding. Projects include:
O Sacramento Area Flood Control Agency, Natomas Levee Improvement Program (Sacramento
County) $49 million.

O Levee District No. 1 of Sutter County, Lower Feather River Setback Levee at Star Bend (Sutter
County) $16.3 million.

© Reclamation District 2103 (Wheatland), Bear River North Levee Rehabilitation Project (Yuba
County) $7.4 million.

O Three Rivers Levee Improvement Authority, Feather River Setback Levee (Yuba County) $138.5
million.

e Today's action builds on the Governor's commitment to strengthening California's flood control system.
The Governor:

O Sent a letter to President Bush today urging him to increase federal flood protection funding for
California in his new budget and help streamline the process to approve projects.

O Signed legislation in October 2007 that will lead to the development of a comprehensive Central
Valley Flood Protection Plan, reform the Reclamation Board to improve efficiency, require cities
and counties to increase consideration of flood risks when making land use decisions and create
a new standard in flood protection for urban development.

O Signed AB 140, the $4 billion levee repair and flood control bond element of the Strategic Growth
Plan approved by voters in November 2006, and signed AB 142 that appropriated $500 million
from the general fund to the Department of Water Resources for levee evaluation and repair.

O Declared a State of Emergency in February 2006 for California's levee system and ordered DWR
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to develop a plan to begin immediate repairs to prevent catastrophic flooding and loss of life. As a
result, and with funding from AB 142 and Proposition 1E, 102 of the most vulnerable levee sites in
Northern California have been repaired.

e The Governor will continue to push for action to fast track other flood control projects. Of the almost $5

billion in Proposition 1E and 84 funding passed by voters in 2006 for flood protection, more than $3 billion
has not yet been allocated.

Rebuilding California is a key component of the Governor's overall economic development strategy for
the state. The Governor is committed to boosting economic growth, enhancing our environment, improving
service for citizens and increasing value for taxpayers by improving the pace of delivery, improving operation and
maintenance, and lowering the cost and risk of California's infrastructure. In the last month, the Governor has:

e Committed to working with the legislature, labor and environmental leaders, builders, engineers and
cabinet officials to find ways to overcome statutory and regulatory barriers to fast track the $29 billion in
unallocated 2006 infrastructure bond funding.

e Joined Pennsylvania Governor Rendell and New York City Mayor Bloomberg to reinvigorate federal
investment in the nation's infrastructure by creating the "Building America's Future" coalition.

e Proposed as part of his State of the State speech that California pursue the broad use of Performance
Based Infrastructure (PBI), establish the Strategic Growth Council to promote economic, sustainable
growth and development and meet the state's skilled workforce demands with 20,000 new engineers over
the next decade.

e Called for additional investment in water, education and court infrastructure as part of California's
Strategic Growth Plan.
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